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Citygate Report on Fire and EMS Deployment 

Commissioned by the Mayor in 2010

Examined ability to meet response time benchmarks

Results presented to PS&NS in February 2011
15 findings
8 primary recommendations

PS&NS empanelled the Citygate Working Group

CMs Emerald and Alvarez, Fire Chief Mainar,

 representatives from City Attorney, IBA and Local 145

Tasked with developing Implementation Plan
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Working Group developed 5-Year Plan
Plan years are sequential, but not strictly defined
Recommendations not implemented in a given year

carryover to the following year
Estimated implementation costs are identified 

Plan was adopted by Council in November 2011

Plan calls for annual update to PS&NS on progress
Normally provided in July so Council may consider for

coming fiscal year budget priorities
PS&NS requested January delivery this year
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Implementation Status Update Yr 1

Year 1 of the Plan called for specific action steps to

implement: 

8 recommendations made by Citygate

2 related actions steps indentified by the Working Group

Implementation Status of year 1 (FY12)
5 completed

4 in process

1 pending (in current DCIII request)
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Year 1 Plan 
Rec. # Description Cost ($) Funding Gap ($) Action Needed Status

1 Adopt revised deployment measures 0 0 none  Completed

2
Adopt fire station location measures, create

revised fire station CIP projects

0 0
Council -

Administrative
In Process

3 Adopt aggregate population definitions 0 0
Council -

Administrative
Completed

4 Add back the 8 browned out engines  11.5M 0 Council-Budget Completed

5
Adopt the priority criteria of Citygate Study for

where to add resources

0 0
Council-

Administrative
Completed

6
Review and adopt dispatch process

improvement

0 0 Administrative In Process

7

Direct City Corporate Partnership (CCP) to find

a 100% pay partner for Fast Response Squad

(FRS) Pilot Program. Fire Chief to map out

program elements, costs and develop vehicle

specifications and operating procedures. CCP to

deliver 100% sponsorship. 

.6M .6M Administrative

Completed
(partnership funding


could not be

developed)

8 Replace fire station alerting system (Phase 1)  1.7M 0 Council-Budget In Process

CWG 1
Purchase of truck apparatus for Eastside

Mission Valley fire station (Sta. 45)

1.1M 0 Council-Budget In current CIP

CWG 2
Funding for land , design, and planning of Home

Ave. Fire Station 

2M  2M  Council-Budget Pending

Funding Needed to Complete Implementation of Year 1  2.6M
  

Presenter 01/29/14 13:45:20: #7 program completed but partnership funding could not be developed
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Implementation Status Update Yr 2

Year 2 of the Plan called for specific action steps to

implement: 

2 recommendations made by Citygate

5 related actions steps indentified by the Working Group

Implementation Status of year 2 (FY13)
2 fully funded and in process

3 funding requested through FY15 CIP budget

1 requested in FY15 GF budget

1 (staffing request) pushed to FY16 GF budget due to

construction timelines
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Year 2 Plan 

Rec. # Description Cost ($) Funding Gap ($) Action Needed Status

5 Funding for Battalion Chief Unit .5M .5M Council-Budget Pending

8 Replace fire station alerting system (Phase II) 2.6M 0 None In Process

CWG 3 Completion of Eastside Mission Valley Fire Station 11M 0 None Pending

CWG 4 Funding for staffing of Eastside Mission Valley Station 2.2M 2.2M Council-Budget Pending

CWG 5 Funding for construction of Home Avenue Fire Station 8M 8M Council-Budget Pending

CWG 6 Funding for purchase of fire engine for Home Avenue Fire Station .8M .8M Council-Budget Pending

CWG 7
Funding for land, design, and planning for Paradise Hills Fire
Station

2M 2M Council-Budget Pending

Funding Needed to Complete Implementation of Year 2 13.5M  
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Implementation Status Update Yr 3

Year 3 of the Plan called for specific action steps to

implement: 

5 actions steps indentified by the Working Group

Implementation Status of year 3 (FY14)
3 related to Paradise Hills Station awaiting funding,

moved Skyline Station up due to land availability

1 on hold awaiting funding

1 (staffing request) pushed to future GF budget  due to
unknown construction timelines
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Rec. # Description Cost ($) Funding Gap ($) Action Needed Status

CWG 8 Funding for Staffing of Home Ave Fire Station 2.2M 2.2M Council-Budget Pending

CWG 9 Funding for construction of Paradise Hills Fire station 8M 8M Council-Budget Pending

CWG 10 Funding of Engine for Paradise Hills FireStation .8M .8M Council-Budget Pending

CWG 11
Funding for Aerial Ladder Truck for
Paradise Hills Fire Station

1.1M 1.1M Council-Budget Pending

CWG 12
Funding for land, design, and planning of College Ave
Fire Station

2M 2M Council-Budget Pending

Funding Needed to Complete Implementation of Year 3 14.1M  
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Fast Response Squad (FRS)
Pilot Program

Alternative emergency response vehicle concept
Potentially suitable for deployment in 9 of 19 coverage gaps

that are less than a full fire station district in size
Program developed by joint labor/management committee

Large pickup truck 
2 crewmembers (Captain and FF/PM)
Limited EMS capability
Limited firefighting/rescue capability

Deployment Plan
Top priority deployment areas are Encanto and Liberty Station
12 hours per day during peak incident hours (8am to 8 pm)
1-Year program
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Fast Response Squad (FRS)
Pilot Program cont’d

Proposed Program Evaluation
Review of dispatch and incident reports/data
 Number of FRS responses
 Number of times FRS was first on scene
 Frequency of FRS cancelling/requesting additional resources
 Impact of response times vs. nearest existing unit response
 Impact on incident outcomes

 

Pilot Program Costs $599K (reduced due to temporary

repurpose of existing vehicle)

PE - $527K
NPE - $72K
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Next Steps 
Continue working with PFFP to include fire station

projects in all affected communities

Continue to work through CIPRAC to identify funding

(bonding, CDBG, DIF, etc) for Citygate projects

Continue to monitor and refine dispatch process

improvements

Work with Mayor/Council to indentify $30M in funding

needed to complete Plan Year 1-3 projects
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